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www.fmc.com

Transmitted Via Federal Express
January 30, 2015

Jonathan Williams

Project Coordinator

U. S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900

Seattle, WA 98101

Re:  FMC Corporation Pocatello, ID
Unilateral Administrative Order for Remedial Design and Remedial Action
EPA Docket No. CERCLA 10-2013-0116
Groundwater Remedy - Preliminary (30%) Engineering Design Submittal

Dear Mr. Williams,

The purpose of this letter is to transmit the Groundwater Remedy - Preliminary (30%) Engineering
Design deliverables to EPA for review and comment. This submittal has been prepared for
purposes of the interim remedial design and remedial action (RD/RA) FMC is conducting at the
FMC OU as directed under the Unilateral Administrative Order (UAO) that the U.S. Environmental
Protection Agency (EPA) issued to FMC effective June 20, 2013.

FMC received EPA comments on the Hydrogeologic Study Report (HSR) on December 4, 2014.
During its initial review, FMC noted that many of those comments were relevant to the groundwater
remedial design. During our telephone conversation on December 9, 2014, FMC requested and
EPA approved an extension for submittal of the response to comments and revised HSR until
January 9, 2015. As agreed, FMC submitted the response to comments and revised HSR on that
date. To formulate its responses to EPA comments relevant to the groundwater remedial design and
address those in the Groundwater Preliminary Remedial Design Report and Supporting Documents,
FMC requested and EPA approved during our telephone conversation on December 11, 2014 an
extension to January 30, 2015 for submittal of the Groundwater Remedy - Preliminary (30%)
Engineering Design. FMC is meeting that commitment with the enclosed submittal.

Enclosed for EPA review and comment are three sets of the following documents (and a DVD with
electronic copies):

Volume 1 - Groundwater Remedy Preliminary (30%) Engineering Design and supporting
documentation

Preliminary Remedial Design Report

Remedial Design Drawings*

Groundwater Treatability Study Report

Remedial Design Calculations

Remedial Construction Specifications

Construction Quality Assurance Plan
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Volume 2 — Supporting Documents (“Other Named Plans”)

Emergency Response Plan (DVD only?)

Transportation and Off-site Disposal Plan (DVD only?)

Preliminary Draft Groundwater Remedy Performance Standards Verification Plan
Preliminary Draft Groundwater Remedy Operations, Monitoring and Maintenance Plan

! Drawings (117 x 17”) are bound separately; EPA is also provided with one set of drawings
produced as ANSI D size.

2 As noted in FMC’s January 21, 2015 transmittal of the Soil Remedy Pre-Final Soil Remedial Action
Engineering Design and Draft Remedial Action Work Plan, the Emergency Response Plan (ERP) and
Transportation Off-Site Disposal Plan (TODP) were revised to incorporate the groundwater remedial action
construction activities so that there is a unified ERP and TODP for both the soil and groundwater remedial
actions. In order to conserve resources, second hard-copies of the ERP and TODP (both revised January
2015) are not included in the hard-copy of Volume 2 of this submittal. However, both are included on the
DVD.

The preliminary schedule included in the Remedial Design Report is repeated below. Actual
milestone dates are shown in bold font.

RD Deliverable / Work Element Date

Submit Groundwater Remedy — Preliminary (30%) RD Package January 30, 2015
EPA Comments on 30% Groundwater RD Package April 3, 2015
Submit Groundwater Remedy — Intermediate (60%) RD Package, if May 29, 2015

determined to be necessary*

EPA Comments on 60% Groundwater RD Package, if determined to be July 30, 2015
necessary"

Submit Groundwater Remedy — Pre-Final (90%/95%) RD Package September 25, 2015

Submit Draft Groundwater Remedial Action Work Plan (Concurrent
with Pre-Final RD Package)

EPA Comments on 90%/95% Groundwater RD Package November 24, 2015
EPA Comments on Draft Groundwater Remedial Action Work Plan
Submit Groundwater Remedy — Final (100%) Design Package December 15, 2015

Submit Final Groundwater Remedial Action Work Plan (Concurrent with
100% RD Package)

EPA Approval of Groundwater Remedy Final RD and RAWP January 18, 2016
Pre-Construction Inspection and Meeting February 17, 2016
Start of Construction March 2, 2016
Completion of Construction (approx. 10 months) January 7, 2017

! pursuant to UAO Paragraph 30.f., if FMC determines during RD planning that a 60% Intermediate RD is
necessary, FMC will submit the Intermediate (60%) RD for EPA comment. The Intermediate RD will: 1) be a
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continuation and expansion of the preliminary design, 2) address all of EPA’s comments regarding the
Preliminary RD, and 3) include the same elements as are required for the Preliminary RD.

As stated in FMC’s response to EPA specific comment 13 on the HSR, FMC agrees that one or
more joint EPA, FMC and Simplot meetings may be valuable as the remedial design progresses
from the preliminary to final design. We believe that this should begin with an initial meeting
between EPA and FMC, focused on the groundwater remedial design and taking place after FMC
receives EPA’s comments on this Preliminary (30%) Engineering Design Submittal and we have
had a reasonable amount of time to formulate preliminary responses to those comments. A later
meeting between EPA and both FMC and Simplot representatives could then be scheduled.

If you have any questions, or require additional information, please contact me at 215/299-6210.

Sincerely,

Marguerite Carpenter, PhD
Associate Director, Environment

Enclosure

cc (as required under the UAO and directed by EPA):

Doug Tanner, Idaho Department of Environmental Quality (1 copy)
Scott Miller, Idaho Department of Environmental Quality (1 copy)
Kelly Wright, Shoshone-Bannock Tribes (1 copy)

Susan Hanson, Shoshone-Bannock Tribes (1 copy)



